
CONSTRUCTION MEETING SUMMARY 

V Parametrix, Inc. 

Project No.: 235-1896-054 Owner: City of Bremerton ------------
Contractor: BRC Inc -------------- Meeting Date: 1/28/02 ------------

Meeting 
Contract: Sesko Property Abatement Location: Parametrix Office 

Attendance Taken: D Yes □ No 

The following is intended to provide a summary of essential items discussed during the meeting. Any party 
questioning the accuracy or completeness must bring it to the attention of Parametrix, Inc. within one week 
of receipt. 

ITEMS OF DISCUSSION 

• Corrections to last "CONSTRUCTION MEETING SUMMARY" D None required 

• Is work on schedule? D Yes D No (If No, list reason): 

• Is Contractor's schedule up to date? D Yes D No (If No, Contractor must submit updated schedule.) 

• Submittal Status: 

• Health and Safety Issues: 

• Outstanding issues needing attention: 

• Construction D problems or D claims: 

• New work items: Leo... -v· ( 

• Other: 
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Page 2 of Construction Meeting Summary of January 28, 2002 

Meeting Attendees: 

1. Progress status: 

Arsenal Way 

Pennsylvania 

2. Request for Payment: 

Why is sales tax not included in payment request? 

Arsenal: Through 1/31/02, request for payment is for 93% of work (exc sales tax) 

Pennsyslvania: Through 1/31/02, payment reqest is for 9% or work (exc sales tax) 

Total job: Request for 63%. If sales tax included, then request is for 58% of total. 

3. Boat {including sail boat) and crane removal at Pennsylvania site: 

4. Hazardous waste testing and disposal: 

5. Substitution of gravel for hydroseeding at Arsenal: 

6. Bremerton police support required? 

7. Appeal status for tagged items: 

8. Other 

BREMERTON-007028 



To(OWNER): City of Bremerton (Fire Dept) 
817 Pacific Avenue 
Bremerton, WA 98337 

Project: Sesko Abatement (Arsenal Way) 
3536 Arsenal Way 

,, ,;::::: ~: df ~l~~".1t[I1I; ! 
From: BRC. INC. Via(Architect): 

26719 STATE ROUTE 410 EAST 
BUCKLEY, WA 98321 

CHANGE ORDER SUMMARY 
Change Orders approved in 
previous months by Owner. ADDITIONS I DEDUCTIONS I 

TOT AL I 0.00 I 0.00 I 
------------------------------------1 ----------------------1 ------------------- I 

Approved this month I I I 
Number Date Approved I I I 
------------------------------------1 I I 

I I I 
I I I 
I I I 
I I I 

------------------------------------1 --------·•· ·------·----1 ------------------- I 
TOTALS 0.00 0.00 

Bremerton. WA 98337 
Period To: 01/itff.}°2 JAN 2 3 

Architect·s , 

Project No: Arfenal 

Contract Date: 12/17/2001 

1. ORIGINAL CONTRACT SUM..... .. ..... $ 
2. Net change by Change Orders ...... $ 
3. CONTRACT SUM TO DATE(Line 1 +/- 2) ................. $ 
4. TOTAL COMPLETED & STORED TO DA TE .............. $ 

5. RETAINAGE ....................................................................... $ 
6. TOTAL EARNED LESS RETAINAGE .......................... $ 

(Line 4 less Line 5) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT$ 

(Line 6 from prior Certificate) 
8. SALES TAX ............................... .. . .. $ 
9. CURRENT PAYMENT DUE ..................... . . . $ 

10. BALANCE TO FINISH. PLUS RETAINAGE.. $ 
(Line 3 less Line 6) 

94,769.50 
0.00 

94,769.50 
97,552.35 

9,755.24 
87,797.11 

32,726.42 

0.00 
55,070 69 
6.972.39 

·:✓r·\.\ 
,,/ -✓ \p 10, \ 

/ n. tj ' ,f'\ .\ 

Net change by change orders 0.00 

- ,..,.. c1 "" ' A'" .--' I r-. . \ <. 
,1 (?'> ,/ .,!_%';·\ .\I ,./c1 

{;fr -:.OU:/ 
A I B I C I D E I F I G I I H I I \ ' (c1}:,~/ 

-·---- 1------------------------------------- I ------------------1------------------------------------- I ---------------1------------------1---- I------------------ I --------------- \ \/ 
ITEM I DESCRIPTION OF WORK I SCHEDULED I WORK COMPLETED I MATERIALS I TOTAL I % I BALANCE TO I RETAINAGE \.../ 

\ 

NO. I I VALUE 1------------------------------------- I PRESENTLY I COMPLETED I G/CI FINISH (C-G) I 
I I I FROM PREV. I STORED (Notl AND STORED I I I 
I I I APPLICATION THIS PERIOD I in Dor El I TO DATE I I I 
I I I (D+E) I I (D+E+F) I I I 

------ I ------------------------------------- I ------------------1------------------------------------- I ---------------1 ----· -------------1 ----1 ------------------1 ----------------
1 MOB/DEMOB ARSENAL WAY I 10,200.00I 10,200.001 0.0OI 0.001 10,200.001 1001 0.0OI 1.020.00 

I I I I I I I I I 
2 I EROSION CONTROL I 360.00I 0.001 360.00I 0.001 360.00I 1001 0.001 36.00 

I I I I I I I I I 
I PERMITS, FEES I O.00I 0.001 O.O0I 0.0OI O.00I 0I 0.OOI 0.00 

I I I I I I I I I 
4 I TRAFFIC CONTROL I 0001 0.00I 0.0OI 0.001 0001 0I 0.00I 0.00 

I I I I I I I I I 
5 I STREET CLEANING I 300.00I 0.00I 0.0OI 0.001 0.0OI 0I 300 OOI 0.00 

I I I I I I I I I 
6 I INSURANCE I 2,400.00I 2,400.00I 0.001 0.00I 2,400.001 1001 0 0OI 240.00 

I I I I I I I I I 
7 I HYDROSl::EDING I 3,720.00\ 0.00I 0.001 0.00I 0.00I OI 3.720.00\ 000 

I I I I I I I I I 
8 I LOAD, HAl..iL, & DISPOSE GAR \ 61,220.251 12,244.05! 24,488101 0.0GI 36,732.151 601 24,488.101 3,673.22 

I I I I I I I I I 
9 I LOAD, HAUL, & DISPOSE DEM I 57,593.251 11,518.651 34,555.951 0.O0I 46,074.601 801 11,518.651 4.607.46 

I I I I I I I I I 
10 I LOAD,HAUL,&DISPOSE STEEL& I 0.001 0.001 0.001 0.001 0.001 0I 0.001 0.00 

I I I I I I I I I 
11 I LOAD,HAUL, & DISPOSE CONC I 2,976.001 0.00I 1,785.601 0.001 1,785.601 601 1,190.401 178.56 

I I I I I I I I I 
12 I SALVAGE CREDIT I -45,000.00I O.00I 0.001 0.001 0.00I OI -45,000.00I 0.00 

I I I I I I I I I 
13 I HAZARDOUS MATERIAL TESTIN I 1,000.001 0.001 0.001 0.O0I 0.001 OI 1,000.001 0.00 

I I I I I I I I I 
------ 1------------------------------------- I -----------·------1 ···-·--------·----I---·------·------· 1-----·---------1------------------I ----1------------------1-------------·--

I Totals I 94,769.501 36,362.701 61,189.651 0.001 97,552.351 1001 -2,782.851 9,755.24 
JOB# PHASF TASK -

ACCOUNT CODE (ORG)ANlZATION 

APPROVED FOR PAYMENT: SUB: 
$ 

AUTHORIZA T!ON: DATE: 
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To(OWNER): City of Bremerton (Fire Dept) 
817 Pacific Avenue 
Bremerton, WA 98337 

From: BRC, INC. 

Project: Sesko Abatement Pennsylvania 
1701 & Pennsylvania 
Bremerton 

Via(Architect): 

Application No: 1 
Invoice No: 3181 

Period To: 01/31/2002 

Architect's 

Page 1 of 1 

26719 STATE ROUTE 410 EAST 
BUCKLEY, WA 98321 Project No: PENNSYLVANIA 

CHANGE ORDER SUMMARY 
Change Orders approved in 
previous months by Owner. ADDITIONS I DEDUCTIONS I 

TOT AL I 0.00 I 0.00 I 

------------------------------------1---------------------- I------------------- I 
Approved this month I I I 

Number Date Approved I I I 
------------------------------------1 I I 

I I I 
I I I 
I I I 
I I I 

------------------------------------1---------------------- I------------------- I 
TOTALS 

Net change by change orders 
0.00 
0.00 

0.00 

Contract Date: 12/01/2001 

1. ORIGINAL CONTRACT SUM.... .. .............. $ 
2. Net change by Change Orders........ .. ............ $ 
3. CONTRACT SUM TO DATE(Line 1 +/- 2) .................. $ 
4. TOTAL COMPLETED & STORED TO DATE .............. $ 

5. RET AINAGE. .................................................................... $ 
6. TOTAL EARNED LESS RETAINAGE .......................... $ 

(Line 4 less Line 5) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT$ 

(Line 6 from prior Certificate) 
8. SALES TAX........................ . .. ...................... . . . ..... $ 
9. CURRENT PAYMENT DUE................. .. $ 

10. BALANCE TO FINISH, PLUS RETAINAGE. .. $ 
(Line 3 less Line 6) 

51,784.60 
0.00 

51,784.60 
5,200.00 

520.00 
4,680.00 

0.00 

0.00 
4,680.00 

47,104.60 

Al B I C I D E IF I G I I H I I 
------ 1------------------------------------- I ------------------1------------------------------------- I ---------------I------------------I---- I------------------ I ----------------
TTEM I DESCRIPTION OF WORK I SCHEDULED I WORK COMPLETED I MATERIALS I TOTAL I % I BALANCE TO I RETAINAGE 
NO. I I VALUE 1------------------------------------- I PRESENTLY I COMPLETED I G/CI FINISH (C-G) I 

I I I FROM PREV. I STORED (Not/ AND STORED I I I 
J I I APPLICATION THIS PERIOD I in Dor E) I TO DATE I I I 
I I I (D+E) I I (D+E•F) I I I 

------ 1------------------------------------- I ------------------1------------------------------------- I--------------- I------------------ I---- I ------------------1----------------
15 I MOB/DEMOB OF PENNSYLVANIA I 5,200.001 0.001 5,200.001 0.001 5,200.001 1001 0.001 520.00 

I I I I I I I I I 
16 I EROSION CONTROL I 360.00I O.OOI 0.00/ O.OOI O.OOI OJ 360.00I 0.00 

I I I I I I I I I 
17 I STREET SWEEPING I 300.00I O.OOI O.OOI O.OOI O.OOI OI 300.00I 0.00 

I I I I I I I I I 
18 I INSURANCE I 2,400.001 0.001 0.001 0.00I O.OOI OI 2,400.001 0 00 

I I I I I I I I I 
19 I LOAD,HAUL,DISPOSE OF GARB I 29,256.501 0.001 0.001 0.001 0.00I OI 29,256.501 000 

I I I I I I I I I 
20 I LOAD,HAUL,DISPOSE OF DEMO I 32,022.901 0.00I O.OOI O.OOI O.OOI OI 32,022.901 0.00 

I I I I I I I I I 
21. I LOAD,HAUL,DISPOSE STEELS I O.OOI 0.001 0.001 0.001 O.OOI OI O.OOI 0.00 

I I I I I I I I I 
22 I LOAD,HAUL,DISPOSE OF CONC I 1,495.201 0.001 O.OOI 0.001 0.001 OI 1,495.201 0.00 

I I I I I I I I I 
23 I SALVAGE CREDIT I -20,000.00I 0.001 0.001 O.OOI 0.001 OI -20,000.00I 0.00 

I I I I I I I I I 
24 I HAZARDOUS MATERIAL TESTIN I 750.00I 0.001 O.OOI 0.001 0.001 OI 750.00I 0.00 

I I I I I I I I I 
------ I------------------------------------- 1------------------1 ------------------I------------------I--------------- I------------------ I---- I ------------------1----------------

1 Totals I 51,784.601 0.001 5,200.00I O.OOI 5,200.001 101 46,584.601 520.00 

JOB# PHASE T~SK , 

ACCOUNT CODE (ORG)AN!Z.AT!ON 

APPROVED FOR PAYMENT: SUB: 

$ 

AUTHORIZATION: DATE: 

BREMERTON-007030 


